Infant and Early Mental Health Care Pathways Journey Map

Phase 1
3-4 months

Community Engagement

Onboard community partners into the IEMH Care Pathways initiative.

Phase 2
2-3 months

Service Mapping and Inventory Assessment

Assess the current capacity, knowledge, and skills of community services.

Phase 3

Building the Aspirational Pathways

Community partners develop aspirational systems of care pathways for their communities.

Phase 3 and 4 occur concurrently over a period of **12 months**

Phase 4

ASQ and DSP Training and Implementation

Provide ASQs and DSPs training to frontline practitioners, supervisors/managers, and agency leaders. Evaluate impact of using ASQs and DSPs in practice on children, families, practitioners, organizations, and communication.

Phase 5
9 months

Implementation of Aspirational Pathways

Implement the care pathways and evaluate the impact it has on children, families, practitioners, organizations, and communities. Develop a community-specific sustainability plan.